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Bracken County Judicial Center Project Development Board 

Minutes of Regular Meeting July 27, 2010 

 

The Regular meeting was called to order at 5:00 p.m. by Chairperson CJE Gary Riggs. 

Roll call was completed as follows: 

 

Members Present: W. Todd Walton II, District Judge, District #19 

   Kathy Free, Bracken County Circuit Clerk 

   Ed Rudd, Attorney 

   David Whitaker 

Tim Figgins, Bracken County Magistrate, District #4  

 

Absent:    Stockton B. Wood, Circuit Judge, 19
th

 Judicial Circuit 

   John Corlis, Mayor Brooksville 

 

Chairman Riggs introduced the board’s new AOC Project Representative, John Watt. 

 

Motion by Kathy Free , seconded by Ed Rudd to accept/approve the minutes of the regular meeting June 

29, 2010 with no corrections made.  

Vote being unanimous. 

Absent: Stockton B. Wood, Circuit Judge, 19
th

 Judicial Circuit 

 John Corlis, Mayor Brooksville 

 

 

RSA: Michael George with RSA advised the board that there have been no changes since the  

 last meeting.   

 

Sherman-Carter-Barnhart: 

Jeff Gregory advised that AOC asked them to remove 5,000 sq. ft. from the design of the 

building.  AOC advised that with the County Population and size that the building would 

be too large in size and needed to be under 34,000 sq. ft.  Steve Sherman and Jeff 

Gregory  provided  (attachment #3)  New Phase A design/floor plan for approval. There 

was discussion held by the board and architects advising and questioning all changes to 

the new facility.  * Jeff Gregory advised that this plan/design has already been discussed 

with Vance Mitchell and Carole Henderson at AOC.  

Upon Motion of Todd Walton, seconded by Kathy Free that the New Phase A 

design/floor plan be accepted/approved for this project.  

Vote being unanimous.  

Absent: Stockton B. Wood, Circuit Judge, 19
th

 Judicial Circuit 

   John Corlis, Mayor Brooksville 

 

***SCB will meet with James Bauman and Vance Mitchell and walk them through the 

change in Phase A design.  

 

Property & Trace Creek Construction (Update): 

Ed Sorrell advised the board that the Site Development and Demolition package will be 

complete approximately next Tuesday.  They will be making the cut in Powell Street and 

closing that street for the work on Wednesday July 28
th. 

 

Ed advised that there is a change order for the project demolition.  The Change Order 

(being Attachment #1) is for $93,875.36.  There are issues with the drainage/storm 

systems that were sited by Chairman Riggs and Ben Sorrell. Paving Curbs and Sidewalks 

need to be in place on the site. Chairman Riggs explained issues in detail.  

 

Upon Motion of Todd Walton, seconded by Tim Figgins to approve the change order in 

the amount of $93,875.36.  
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Vote being unanimous.  

Absent: Stockton B. Wood, Circuit Judge, 19
th

 Judicial Circuit 

   John Corlis, Mayor Brooksville 

 

AOC and Trace Creek brought it to the attention of the board that the old bank at the site 

needs to be torn down before next spring to take care of any confusion for the new bank 

site. Also, Chairman Riggs is concerned about vandalism with the vacant building sitting 

there. 

Upon Motion of Ed Rudd, seconded by Kathy Free that Trace Creek get pricing for the 

demolition of the old bank, contingent upon AOC approval.  

Vote being unanimous.  

Absent:  Stockton B. Wood, Circuit Judge, 19
th

 Judicial Circuit 

   John Corlis, Mayor Brooksville 
 

Payment Approval 

Upon Motion of Kathy Free, seconded by Ed Rudd that Schedule A (Attachment #2) be 

approved for payment, contingent upon AOC approval.  

Vote being unanimous. 

Absent: Stockton B. Wood, Circuit Judge, 19
th

 Judicial Circuit 

   John Corlis, Mayor Brooksville 

 

The next meeting of the PDB will be Tuesday, August 31, 2010 at 5:00 p.m. 

Unless otherwise decided, in that case the judge will contact all board members.  

 

Adjournment:  A motion was made by Stockton Wood, seconded by Ed Rudd to adjourn the meeting of 

the Bracken Co. PDB. 

 Vote being unanimous.  

   

   

                       ~Tina K. Teegarden, Secretary 


